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2800 Co~ge Way, ~ 190, ~. E-2710
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Re: Cooperative Ageement 1425-98-FC-20-16650

De~ ~. Werder

This letter is in addition to our October 21, 1999 letter regarding the completion of Work
under the Cooperative Agreement 1425-98-FC-20-16650 between the United States
Bureau of Reclamation and the Woodbridge Irrigation District. With this letter we
request a contract amendment to extend the completion date of the project to October 15,
2001. The additional time is needed to complete project design and regulatory agency
review and permitting. No addition.al, funding is being requested.

The Program’s original schedule called for environmental Wo}k and fish passage design .
work to be completed on a parallel basis. Instead, the environmental permitting has had
to be completed prior to initiating the design work. The alternatives analysis called for in
the "Cooperative Agreement" required a greater effort than anticipated. A large number
of project alternatives were analyzed and screened to the ~atisfaction of a working group
composed of the U.S. Bureau of Reclamation, California Department of Fish and Game,
United States Fish and Wildlife Service, National Marine Fishery Service, and East Bay
Municipal utility District. Further, because the alternatives analysis led to serious
consideration of several fish passage and fish screen alternatives in the Environmental
Impact Report/Environmental Impact Statement (EIRfEIS) design work could not begin-
prior to selection of the preferred alternative.

The EIR/EIS draft has recently been published, with the public review period scheduled
to end on January 4, 2000. Following the public review period and consideration of
comments, Woodbridge and the City of Lodi, in consultation with the working group will
select a preferred alternative and publish the final EIS/EIR. The environmental
permitting process, will also begin at that time and is anticipated to be completed by June
30, 2000. At that time, work on the design of the preferred fish passage and fish screen
faciIities can be undertaken. It is expected that the design work with agency review and
approval will take up to 15 months to complete. Therefore, the projected earliest
comDleti[~ date of this Cooperative Agreement would be October 15, 2001.
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The process we have undertaken, while lengthening the time necessary to complete the
work, has strengthened support for the project by building consensus among the
interested parties. Failure to extend the time frame for this Agreement would cause work
on the EIR/E.IS to be halted prior to completion, effectively preventing the design work
from beginning, and stopping the whoIe process.

Funding of the Lower Mokelunme River Restoration Project remains a strong investment
in helping to meet ERP goals and targets. Considering its water yield, the Mok~lumne
River supports one of the healthier fall run Chinook salmon populations to the Delta.
AdditionaLly, the Mokeltmme plays a key role in maintaining habitat for many listed
species and other organisms. The Lower Mokelumue Restoration Program is coordinated
with many other programs proposed for the lower.Mokelumne River in the areas of
riparian improvement, sediment management, levee relocation, screening small
diversions, fish marking and tagging, monitoring, and watershed management.

In summary, CALFED and tile USBR should continue strongly supporting the project by
granting an amendment to our Cooperative Agreement extending the completion of the
contract to October 15,2001. We are available to appear before CALFED Roundtable
Amendment Subcommittee to explain our request. If you have any questions, please
advise.

Sincerely,

Anders Christensen, Manager
Woodbridge Irrigation District _

enc: Revised Project Timetable

co: Wendy Halverson,
CALFED Restoration Coordinator
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